
FERNALD CLEANUP PROGRESS BRIEFING 
SEPTEMBER 1999 

6:30 p.m. Opening Remarks Gary Stegner 
6:35 p.m. Project Updates 

. Waste Pits Remedial Action Project Dave Lojek 

Jay Jalovec On-Site Disposal Facility Project 

Decontamination & Dismantlement John Trygier 
Silos Project Nina Akunduz 
Aquifer RestorationNas tewater Project 
Soil Characterization & Excavation Project 

Waste Management Carlos Tellez 

Rob Janke 
Dennis Carr 

Question and Answer Session 
8:30 p.m. Adjourn 

\ 
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PROJECT NEWS 
WASTE PITS REMEDIAL ACTION 

PROJECT 

Rail shipments to Envirocare 

Waste pit excavation 

FullHscale treatment operations 
I 
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PROJECT NEWS 
ONSITE DISPOSAL FACILITY 

Cell I: 180,000 implace cubic yards; 60 percent complete 

Cell 2: 95,000 implace cubic yards; 25 percent complete 

Cell 3: Liner System installation 

Permanent Leachate Transmission System design 
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DEBRIS PLACEME 

Photo taken June 1999 





CELL 3 CLAY LI 

Photo talteii August 1999 
(;I.oIhics # 5'921.21) 9/99 I'hoto # 6319-132099 



GE NTHETI 

Photo taken August 1909 



LEAK DETECT10 
DRAINAGE LAYE 

Photo taken August 1999 
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PROJECT NEWS 
DECONTAMINATION & 

DISMANTLEMENT 

Plant 6 decontamination and .dismantlement contract 

Demolition work started on Plant 5 

Status of Maintenance Tank Farm Complex 

\g 
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PLANT 5 

Photo takcn August I999 





MISCELLANEOUS SMALL E 

I’lioto taken August 1999 
Gixpliics 8 5921.31) 9/99 I’lioto # 7177-1175 
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Photo taken August 1999 
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PROJECT NEWS 
SILOS PROJECT 

Silos 1 & 2 Feasibility Study 

Draft Feasibility Study preparation 

. Dialogue with stakeholders and regulators 

Independent reviews by Critical Analysis Team 

(CAT) and DOE review team 
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PROJECT NEWS 
SILOS PROJECT 

Silos 1 & 2 'Accelerated Waste Retrieval 

Finalized schedule 

Continuing design and safety documentation development 

Authorization to mobilize on target for second quarter, FY 2000 - 
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PROJECT NEWS 
SILOS PROJECT 

Silo 3 

1 

Design and safety documentation development 

Authorization to mobilize on target for fourth quarter, FY 2080 
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PROJECT NEWS 
SILOS PROJECT 
Infrastructure Project 

Completed project 
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Demobilization expected by midHSeptember 



INFR 

Photo taken August 1999 
Criiphics # 5021.4R 9/09 I'hoto # 7213-144 



PROJECT NEWS 
AQUIFER RESTORATION/ 
WASTEWATER PROJECT 

Construction Projects: \ 

# Sludge Removal System completed August 27 

AWWT laboratory expansion completed September 7 

# Installation of two new extraction wells in South Field - 1  
I 
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SLUDGE REMOVAL ID 

Photo taken May 1999 
Graphics # 5921.51) 9/99 I’lioto # 7086-1)35 
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Photo taken August 1999 
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EXTRACTION WELL INSTALL 

Plioto taken August 1999 
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AVERAGE MONTHLY T TAL URA 
ONCENTRATION DISCHARGED TQ THE 

GREAT MIAMI IN 1999 

30 

20 

10 

0 
1/99 2/99 3/99 4/99 5/99 6/99 7/99 8/99 9/99 10/99 11/99 12/99 

Sar11plc Ilatc (mollth/yc:~r) 



POUN 
EAT MI 

Weight (pounds) 

700 

600 

5 00 

400 

300 

200 

100 

0 
1/99 2/99 3/99 4/99 5/99 6/99 7/99 8/99 9/99 10/99 11/99 12/99 

Sample Date (moiith/year) 
Jotc: Suin of monthly discharges may not always iigrec with cunmlalive total t~ccnuse of' rorrtiding dif'ferences. 

(;riil)liics # 5921.511 9/99 



PROJECT NEWS 
SOIL CHARACTERIZATION & 

EXCAVATION PROJECT 

Excavation activities at old Sewage Treatment Plant and 
surrounding area 

m 3500 cubic yards of soil treated at Trap Range and Firing Range 
--I 

I 6 Excavation resumed in Southern Waste Units in July 
4 ‘ b  

Area 8 Phase I1 and Area 6 triangle area (small portion in 

Proposed Final Land Use documents available to public 

d,, 

Morgan Township) certification completed 
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OLD SEWAGE TREAT 
PLANT -EXCAVATIO 

Photo taken August 1999 
Ctapliics # S921.615 9/99 I’lio(o # 662(C1)317 
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Photo taken June 1999 
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LEAD STABILIZATION (TRAP WA E) 

Photo taken August 1999 
(;riipliirs # 5921.61) 9/99 Photo # 717'9-1138 
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LEAD §T LIZATIO 

Photo taken July 1999 
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SOUTHERN WASTE'UNITS 

Photo talten September 1999 
Criipliics # S921.W 9/99 I l o t o  If 7213-201 



PROJECT NEWS 
WASTE MANAGEMENT 

Liquid mixed waste shipments 

Emergency response field support 

Nuclear material shipments 

0 Intermodal mixed waste shipment 

0 LowHlevel waste shipments 
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INTERMODAL MIXED WASTE 
SHIPMENT ROUTE 
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